

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase V - Ranga Reddy District – “Providing BT on road from PWD road to Badampally in Doma (M), Ranga Reddy District” – Revised Administrative Sanction along with additional items – Accorded – Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 410

Dated:08-03-2013.  
Read the following:-

- 1) G.O.Rt.No.555, PR&RD.(progs.II) Dept., Dated 28.04.2006.
- 2) G.O.Rt.No.390, PR&RD (Progs.II) Dept, dated.15.10.2008.
- 3) From the ENC, PR, PMGSY, Hyd, Lr.No.DEE.IV/Pkg.No.AP V 1707(A)/RR/08, Dt. 29.08.2012 and 29-12-2012.

<<◇>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.28.11 lakh in respect of the work “Providing BT on road from PWD road to Badampally in Doma (M), Ranga Reddy District” under PMGSY, Phase V. In the reference 2<sup>nd</sup> read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.30.92 lakh on the above said road work due to change in SSR, Price escalation and other reasons etc.

2. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.35.92 lakh as against the Original Administrative Sanction of Rs.28.11 lakh and Revised Administrative Sanction of Rs.30.92 lakh in respect of the work “Providing BT on road from PWD road to Badampally in Doma (M), Ranga Reddy District” under PMGSY, Phase IV due to change in SSR and additional items.

3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.35.92 lakh (Rupees Thirty five lakh and ninety two thousand only) indicating GOI share of Rs.28.11 lakh (Rupees Twenty eight lakh and eleven thousand only) and State share of Rs.7.81 lakh (Rupees Seven lakh eighty one thousand only) (already accorded as Revised Administrative Sanction of Rs.2.81 lakh + Rs.5.00 lakh to be accorded as Re-RAS) in respect of the work “Providing BT on road from PWD road to Badampally in Doma (M), Ranga Reddy District” under PMGSY Phase-V as against the OAS for an amount of Rs.28.11 lakh (Rupees Twenty eight lakh and eleven thousand only) and RAS of Rs.30.92 lakh (Rupees Thirty lakh and ninety two thousand only) due to change of SSR and additional items has to be borne from the State Government as per the PMGSY guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction	: Rs. 28.11 lakh
<b><u>RAS</u></b> (PMGSY+State Share)	: Rs.28.11+2.81
As per the G.O.MS.No.390, PR&RD (Progs.II) Dept, , dt. 15.10.2008	=Rs.30.92 lakh

Contd....2,

The Present proposal to : Rs.28.11+2.81+5.00  
be accorded as Re-RAS = Rs.35.92 lakh  
(PMGSY+State Share+State Share)

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.924/10/13/Expr.PR&RD, dated 8.02.2013.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Ranga Reddy District  
The District Treasury Officer, Ranga Reddy District  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to:  
The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.